Alias mapping / Proxy provided for existing email addresses

_ All users to have a new email address & login - UPN change
Existing Domain to be SEERRVERVY

removed from source Source tenant Costing / Scale / Timing

To be decommissioned post migration

accounts based on destination

A M365 to M365 Tenant
Migration Process Design
Discussion

MX Switchover Planning
Application / SMTP impact

Domain Cutover

standards

Migration Phases Vs Big Bang
Existing Sync
CloudSync vs New UPN Creation
HR & Pre-provisioned new
ey

Endpoint Re-enroliment/ Profile Vs automated Sync
Deployment planning On-Prem use long term
Auto Pilot

ID Source Existing tenant standards

Migration Process Considerations

CloudSync vs New UPN Creation Office 365 Licences
Guest accounts to re-invited

Licencing Groups

User accounts

Contacts & Distribution Lists SaaS Applications

Naming Conventions M365 Groups / Security Groups
P J Conditional Access Policies Collaboration Settings

Permission Planning MS Tenant to tenant throttling

www.pauljohn.net Teams Chats / Channels Roll back / Point of no return / risks

Source domain
added to tenant

Destination Tenant

Mail Flow Cutover / SMTP relays
Data Volumes & Types

Application & Migration Testing / Pilot
Retention / DLP Policies

User Archives
Batch Planning
Comms Plans

Business Processes / Change Control / & Comms Planning



